
61

Management and

Performance Challenges

and Progress



62

MANAGEMENT RESPONSE TO OIG

In accordance with the Reports Consolidation Act of 2000, HUD�s Annual Performance and
Accountability Report ��shall include a statement prepared by the agency�s inspector
general that summarizes what the inspector general considers to be the most serious man-
agement and performance challenges facing the agency and briefly assesses the agency�s
progress in addressing those challenges.� The HUD Inspector General�s FY 2000 Manage-
ment and Performance Challenges statement is presented in the remaining pages of this
section. HUD management generally agrees with the below listed 10 management challenge
areas identified by the Inspector General. However, given that the Inspector General�s
perspectives are often based on previous audit work, that perspective may not fully reflect
the current nature of the challenge and the status of efforts to meet the challenge. The
following chart provides HUD management�s current assessment of these challenge areas.

Management Response to OIG Reported Management Challenges

1. HUD 2020
Management
Reforms

The June 1997 management reform plans were intended to realign the
Department along functional lines, and to place greater reliance on
automated tools and contracted services, to enable the Department to
better utilize a reduced staffing capacity to more efficiently and effectively
deliver and oversee major HUD program activities. The organizational
and operational changes called for in the plans have evolved over the past
3½ years, with some incremental progress and improvements realized.
However, further efforts are needed to institutionalize those changes and
assure consistency in operations. Still needed are: clarity in organizational
roles and responsibilities, adequate written policies and procedures on new
processes for internal and external stakeholders, additional contract perfor-
mance incentives and oversight provisions, and the structure and cultural
change to appropriately sanction performance and compliance problems
detected by new risk-based monitoring techniques.

2. Financial
Management
Systems

HUD�s Financial Systems Integration (FSI) Project did not fully meet its
original objectives, as the scope of the original project was overly broad
with insufficient planning to assure success. The FSI Project was re-scoped
to limit its objectives in the Spring of 2000, and was completed in
November 2000, to establish the HUD Central Accounting Program
System (HUDCAPS) as the Department�s core standard general ledger
(SGL) system, in substantial compliance with Joint Financial Management
Improvement Program requirements. As completed, HUDCAPS is ineffi-
ciently integrated with HUD�s accounting and business processes, and
HUD is left with a strong dependency on the developing vendor for
operating system changes and support. To overcome these core inefficien-
cies, and to meet the substantial remaining needs for an enhanced FHA
subsidiary ledger system and improved program systems and interfaces in
major program areas, the CFO has developed a new financial management
systems vision, which is currently under review.
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3. Real Estate
Assessment
Center

The REAC has made progress in developing and implementing assessment
sub-systems that enable HUD program and Enforcement Center staff to
deploy risk-based targeting of performance and compliance deficiencies
related to the physical, financial and management conditions of HUD-
supported housing projects, as well as the propriety of single family
housing appraisals and the certification of income by subsidized tenants.
Based on initial operating experience or advisory scoring efforts, HUD�s
program partners and stakeholders, as well as GAO and OIG auditors,
have recommended some revisions to HUD�s new assessment processes.
HUD is retooling some aspects of REAC�s assessment systems and related
processes to better assure the quality and consistency of assessments that
are independent and credible. It should be noted that the prior audit
recommendations cited in the OIG�s Management Challenges section on
REAC were all resolved and closed as of January 2000.

4. Departmental
Enforcement
Center

The Enforcement Center�s resources have been fully engaged in targeting
the most egregious cases of identified compliance deficiencies in program
areas with the greatest risk to HUD. Those programs include the multi-
family and single family mortgage insurance and project-based rental
subsidy programs. HUD�s remaining public housing, tenant-based rental
assistance and community grant programs are viewed as lower risk in that
they are largely directly administered by State and local governmental
entities that are accountable to the public in their own right. HUD is also
striving to improve the performance and accountability of program
partners in these other programs as well, through efforts such as the
Public Housing Assessment System (PHAS), the Section 8 Management
Assessment Program (SEMAP), and performance measurement and
reporting under the Government Performance and Results Act. As
opposed to more detailed compliance requirements and effort intensive
after-the-fact checking and enforcement efforts, HUD is pursuing
improved performance measurement and reporting for the purpose of
holding program partners accountable by tying past performance to
future program funding decisions.

5. Troubled Agency
Recovery
Centers

Delays in the implementation of the PHAS rule have delayed the full
deployment of TARC resources in carrying-out the important mission of
assisting troubled PHAs in improving their performance. In response to
criticism of select aspects of the existing PHAS scoring process from HUD�s
PHA partners, HUD is currently considering further revisions to the PHAS
scoring process. Nevertheless, the first cycle of complete PHAS advisory
scores is the best information available to HUD on the conditions at the over
3,100 PHAs funded by HUD. Those scores identify 588 PHAs as troubled.
TARC resources should and will be used to work with those PHAs, pend-
ing full implementation of the PHAS. To the extent PHAs are not willing to
voluntarily work with the TARC, pending full implementation of the PHAS
rule, the Office of Public and Indian Housing will consider the severity of
conditions at the PHA and the need to pursue other available avenues of
dealing with recalcitrant PHA management that are in substantial violation
of their Annual Contributions Contract with HUD.
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6. Use of
Staff Resources

HUD is proceeding to implement previously delayed plans for a Resource
Estimation and Allocation Process (REAP). The REAP studies will establish
a baseline for estimating resource requirements and making staffing alloca-
tions. Staff reductions experienced by HUD in the 1990s were to be accom-
panied by a corresponding reduction and streamlining of HUD�s inventory
of over 240 overlapping programs to enable HUD to better focus on its core
mission. However, HUD�s program inventory was increased during this period.
Despite improved use of remote and risk-based monitoring techniques,
HUD staff struggle with both the fixed workload of delivering resources
under its myriad programs, and the variable workload of identifying and
addressing performance problems and compliance deficiencies that in-
crease risks and diminish program outcomes. The new administration will
evaluate HUD�s programs to determine duplication and applicability to
HUD�s core mission. The Community Builder position resources will be
reallocated to make them available for core mission program delivery and
oversight activities. HUD�s August 2000 �Succession Planning� document,
combined with the REAP studies input, will provide a basis for a Workforce
Plan that will enable HUD to more effectively recruit, develop and manage
its human capital to meet the future demands of its core mission.

7. FHA Single
Family Loan
Origination
Practices

As indicated by the OIG, HUD has undergone considerable change in this
area to better utilize available resources in reducing the risks of the single
family housing mortgage insurance program. Further recommended
improvements by both the OIG and the GAO were accepted. Also, HUD
is proposing an amendment of Section 533 of the National Housing Act to
confirm HUD�s authority to terminate a lender�s approval to originate
mortgages when they experience an unacceptably high level of early
defaults. While HUD has an improved control structure in place, the
challenge remains to assure operational consistency in the application of
those controls, along with the management discipline and will to apply
appropriate sanctions to prospective new and existing lenders, loan
correspondents and appraisers that fail to follow HUD requirements to
minimize financial risk to the FHA fund.

8. Single Family
Section 203 (k)
Program

As part of Secretary Martinez�s commitment to study the need to stream-
line HUD�s program structure, the �investor� portion of the Single Family
Section 203 (k) Program will be considered for elimination as a high risk
specialty program that is not critical to the achievement of HUD�s core
mission objectives.

9. Single Family
Property
Disposition
Program

Although HUD has successfully used performance-based management and
marketing (M&M) contracts to substantially reduce its property inventory
levels, both the OIG and the GAO have recommended the need for further
incentives, controls and performance measures over M&M contractor
activities. Those recommendations are under consideration.

10. Section 8
Program
Administration

HUD recognizes this as a material management control weakness area, and
is developing a comprehensive corrective action plan, as previously discussed
in the �Financial Management Accountability� section of this report.

MANAGEMENT RESPONSE TO OIG
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HUD 2020 Management Reforms

While HUD 2020 Management Reforms have been underway for more than 3½ years, many
aspects of the plan are far from completion. These Reforms impact nearly every aspect of
HUD operations. Some of the critical aspects of the reforms, such as staffing requirements
and financial management systems, are still under development. The continual state of
change brought about by 2020 has deeply impacted HUD�s ongoing operations. A review
of the HUD Reform Plan by the Public Strategies Group in November 2000 noted that the
transition is happening slowly and there is pervasive tension between centralized control
and local empowerment. Moreover, since HUD has never performed an adequate cost
benefit analysis, there is no assurance that changes being implemented will fundamentally
improve the financial and program operations of the Department. Many of the other
management problems discussed in this document are largely impacted by the 2020
Reform effort.

Supporting Reports

� OIG Semiannual Reports to Congress (September 1997 through September 2000)

� Interim review of HUD 2020 Management Reform Plan (OIG:98-HQ-179-0801,
November 1997)

� HUD�s Financial Statements Audit (Fiscal Years 2000, 1999, 1998, 1997)

Recommendations to Address Problems

Our Financial Statement Audits as well as our Semiannual Reports to Congress discuss in
greater detail our efforts to address problems brought about by HUD 2020 Management
Reform changes. Details of some of the more significant issues are described in the indi-
vidual problem areas that follow.

Financial Management Systems

When HUD announced its 2020 Reform plan in June of 1997, one of the major initiatives was
the improvement and integration of financial management systems. HUD decided to fully
implement the Federal Financial System (FFS) to serve as its Department wide consolidated
general ledger system. During Fiscal Year 1998, the Department initiated tasks to replace the
FHA�s general ledger system with FFS and consolidate the legacy General Ledger into FFS
for Department wide financial reporting. HUD�s goal was to have these systems in place in
early Fiscal Year 1999.

In early 1998, we outlined several risks with the plan including an incomplete evaluation
of viable solutions, high costs, and data conversion problems. Ultimately, the Department
encountered significant delays and cost overruns in implementing FFS. These problems
resulted in the inability for the OIG to render an opinion on the Department�s Fiscal Year
1999 Financial Statements. During fiscal year 2000, the Department continued to experience
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difficulties in implementing an integrated financial management system. A recent decision
was made to acquire a new software system for FHA with possible expansion to the Depart-
ment. We reported to the Deputy Secretary our concern with the decision to restart the
process with a $1.45 million purchase of software licenses. We believe the Department has
not performed adequate study and analysis before making this procurement decision.

Supporting Reports

� Department�s September 2000 Purchase of COTS Financial Management System
(Audit Related Memorandum 00-DP-166-0804, September 29, 2000)

� HUD Financial Statements Audit (Fiscal Years 2000, 1999, 1998, 1997)
Recommendations to Address Problem

Recommendations to Address Problem

We recommend that the Department delay any development efforts for the purchased
software package until adequate systems development studies and analyses, such as the
feasibility study, cost/benefit analyses, and risk analyses, are conducted and the Enterprise
Architect Plan is issued and considered.

HUD�s Progress in Implementing Recommendations

FHA�s November 9 response to the September 2000 Audit Memorandum did not adequately
address our concerns. The studies and analyses documentation provided were the same as
those previously provided to us. We responded to FHA and described in detail the deficien-
cies with the existing studies/analyses. FHA has just recently provided additional updated
documentation which we are in the process of evaluating.

Real Estate Assessment Center

HUD is placing heavy reliance on its new Real Estate Assessment Center (REAC), the corner-
stone of the HUD 2020 Management Reform Plan. Prior to 2020, there were fragmented
systems for overseeing HUD assisted properties. REAC consolidated physical and financial
assessments into one organization. The Center is financed through funding allocated from
program offices. Inspections for the more than 45,000 Multifamily and Public Housing
properties are costing millions of dollars annually. Information systems to support this
operation are costly. Industry participants in HUD�s programs have raised serious questions
as to the reliability of the assessments.

While this assessment process provides the diagnostic tools for identifying troubled
performers, we are concerned that the results are not being used effectively to improve
housing conditions for the poor.

Supporting Report

� Implementation of the Real Estate Assessment Center�s Physical Inspection Assessments.
(OIG: 99-BO-199-0802, September 1999)
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Recommendations to Address Problem

Our report made several recommendations to include:

� Assuring there is a mechanism to track the resolution of issues developed from
physical inspections;

� Completing and executing the agreement between the Office of Housing and the Real
Estate Assessment Center that delineates the general operating relationships between
these two offices; and

� Performing a cost-benefit analysis of REAC�s physical inspection assessment showing
how HUD evaluated the cost of the inspection assessment system in light of the resources
available to HUD as well as the benefits derived from the standardization of inspections.

HUD�s Progress in Implementing Recommendations

HUD is making progress and has promised action on most of our recommendations. We have
started a review to evaluate how HUD field monitoring staffs are using REAC scores and
whether this scoring process is having its intended effect on improving housing conditions.

Departmental Enforcement Center

The HUD 2020 vision for the Enforcement Center was to combine non-civil rights compliance
enforcement actions for the Offices of Public and Indian Housing, Community Planning and
Development, Fair Housing and Equal Opportunity, and Housing into one organization.
However, the Center has not been working to the capacity envisioned. Nearly all focus has
been on enforcement of multifamily programs administered by the Office of Housing. The
Center has received few if any referrals from other program operations in HUD. In addition,
HUD had not given the Enforcement Center critical delegation authority crucial to tougher
enforcement actions. Without this authority, the Center may never realize the independence
or autonomy set out in the HUD 2020 reform plan. The OIG believes that the Department
needs to be more aggressive in taking administrative actions and that the Enforcement
Center needs to be fully operational.

Supporting Reports

� Nationwide Audit�Enforcement Center (00-NY-177-0001, March 2000)

Recommendations to Address Problem

Our report made several recommendations; some of them include that HUD:

� Ensure that the Enforcement Center is delegated the proper authority to perform its
mission and is given the proper amount of resources so that it can achieve its primary
objective of restoring the public trust in HUD programs.

� Ensure that the Enforcement Center imposes civil money penalties for all the violations
allowed per legislation.

� Expedite the publishing of the proposed regulation implementing the amendments
mentioned in the Department of Veterans Affairs and Housing and Urban Development,
and Independent Agencies Appropriations Act, 1998.

MANAGEMENT AND PERFORMANCE CHALLENGES
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HUD�s Progress in Implementing Recommendations

The Department generally agreed with our audit and corrective action is underway.

Troubled Agency Recovery Centers

Troubled Agency Recovery Centers (TARCs) were established under the 2020 Reform Plan to
assist failing Public Housing Authorities (PHAs) in improving their performance. In October
1998, HUD reported the TARCs to be fully operational. Our review in 1999 found that the
TARCs were working at less than 10 percent of their planned capacity. There are several
reasons for the TARCs� minimal workload. First, staff level determinations were based on a
working Public Housing Assessment System (PHAS). It was estimated that 575 troubled
PHAs would be identified through the REAC�s new PHAS scoring process. However, the
details of the PHAS final rule and the implementation of a formalized PHA inspection
process have been delayed. Troubled PHAs are still being identified through the former
self-assessment methods known as the Public Housing Management Assessment Program
(PHMAP). The on-going transition from PHMAP to PHAS since 1998 continues to under-
mine the original concept of the TARCs. In Fiscal Year 2000, HUD field staff had no clear
direction from Field Operations (HQ) as to what data or procedure they were to use in
determining if a PHA should be designated as �troubled� and forwarded to the TARC for
servicing. As a result, the TARCs� portfolio of troubled PHA was at 45 while the TARCs
assumed servicing for 23 non-troubled PHAs. Thus, TARCs have further strayed from their
primary mission directive under HUD 2020.

We continue to have concern over the Department�s current and future use for the two
TARCs in improving PHA performance. The delays in implementing PHAS continues to
limit the number of PHAs designated as troubled and referred to the TARCs. In fiscal year
2000 only one troubled and 19 non-troubled PHAs were added to the TARCs� inventory.
Further, there remains uncertainty as to whether the PHAS rule, when fully implemented,
will identify a significant number of �high risk� PHAs.

Supporting Reports

� Survey of the Troubled Agency Recovery Centers and Related Field Office Activities
(99-FO-101-0802, September 1999)

� HUD Financial Statements Audit (Fiscal Years 2000, 1999, and 1998)

Recommendations to Address the Problem

It was recommended that HUD revise the PHAS guidance procedures to ensure all PHAs
that are designated as troubled under the PHAS regulations are transferred to and serviced
by the TARCs.

HUD�s Progress in Implementing Recommendations

HUD disagreed with changing guidance at this time because they were still developing the
final PHAS rule and corresponding processes and procedures. We agreed to close the recom-
mendation but to continue to monitor the issue during our Financial Statement Audits.

MANAGEMENT AND PERFORMANCE CHALLENGES
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Use of Staff Resources

The 2020 Management Reform Plan called for HUD to implement a resource estimation and
allocation process. HUD�s Fiscal Year 1999 Annual Performance Plan noted that the
Department no longer had a system for measuring work and reporting time, and that HUD
lacked a single integrated system to support resource allocation. Today, HUD still lacks this
capability. The absence of this capability concerned Congress, which requested that the
National Academy of Public Administration (NAPA) examine HUD�s practices for estimating
human resource needs. HUD reported that it intended to work with NAPA to develop a
methodology or approach for resource management that would allow the Department to
identify and justify its resource requirements for effective and efficient program administra-
tion and management.

In a recent audit, we examined the Department�s progress in developing and implementing a
Resource Estimation and Allocation Process (REAP) using the NAPA developed methodology.
We found that although HUD conveyed to Congress that it needed a resource management
system and that it planned to implement such a system within 18 months, progress was
well behind schedule. Current estimates for the Department�s completion of the REAP
studies is December 2001. However, even if the REAP studies are completed in a fair and
unbiased manner, they will not address how the information will be used in determining
staff allocations or adjustments. The present studies address what the needs of each pro-
gram division are based on existing servicing and monitoring functions. We are uncertain
whether the results will be used to better utilize staff resources. Additionally, budget
limitations may further limit the Department�s ability to properly re-distribute its resources
if such redistribution is needed.

Supporting Reports

� Limited Review of HUD�s Management and Control of Staff Resources
(OIG:93-HQ-169-0005, March 1993)

� Audit Reports on HUD�s Annual Financial Statements (various 1991-2000)

� Nationwide Audit of the Community Builders (OIG:99-FW-177-0002, Sept. 1999)

� Aligning Resources and Priorities at HUD: Designing a Resource Management System
(National Academy of Public Administration, October 1999)

� Progress Assessment�Implementing the Resource Estimation and Allocation Process
(REAP)(OIG 00-PH-169-0802, September 2000)

Recommendations to Address Problem

Numerous recommendations have been made by the OIG and NAPA. Some of the
recommendations include that HUD:

� Develop and implement a strategic plan to actively resolve staffing problems that include
the need to develop an effective staff allocation system.

� Assign a single HUD organization the responsibility for allocating the Department�s
staff resources.

MANAGEMENT AND PERFORMANCE CHALLENGES
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� Develop and implement substantive criteria for contracting out work that includes factors
other than staff limitations.

� Complete the design and implementation of a resource validation system that accurately
measures what staff do.

� Eliminate the Community Builder positions.

HUD�s Progress in Implementing Recommendations

HUD continues to experience problems in implementing OIG and NAPA recommendations.
HUD�s slow progress has been compounded by the need to develop adequate performance
measures in compliance with the Government Performance and Results Act and the dra-
matic changes in HUD�s work processes due to the HUD 2020 Management reforms.

FHA Single Family Loan Origination Practices

Procedures and practices pertaining to HUD�s single-family loan origination program have
undergone considerable change, particularly in the last 5 years. The changes have been
both programmatic and organizational, including significant changes in loan underwriting
requirements and the transfer of virtually all aspects of single family production and pro-
gram monitoring from HUD staff to lenders and contractors under the oversight of HUD�s
Homeownership Centers.

A comprehensive audit of FHA loan origination practices found significant problems with
FHA�s reviews of lender underwriting and property appraisals. Also, the monitoring of
lenders by the Quality Assurance Division was deficient. We noted problems with the
oversight of pre-endorsement contractors, and the accuracy of information in the automated
tracking system. These weaknesses increase HUD�s risk of losses and can result in inflated
appraisals, fraudulent underwriting, property flipping and other lending abuses. HUD�s
procedures for monitoring both lenders and contractors were less than effective, resulting
in an increased risk of fraud, waste and abuse.

These problems, along with the significant growth in program activity, have made the FHA
program particularly vulnerable to fraud and abuse. Our Investigative and Housing Fraud
Initiative activities have identified numerous frauds in FHA programs.

Supporting Reports

� Single Family Production Home Ownership Centers Atlanta, GA, Denver, CO, and
Santa Ana, CA (00-SF-121-0001, March 2000)

Recommendations to Address Problems

Numerous recommendations that have been made to strengthen the programs. These
include better risk based monitoring processes for post endorsement reviews of lenders and
improved selection criteria in identifying lenders for Quality Control Reviews.

HUD�s Progress in Implementing Recommendations

Most promised actions are scheduled for implementation in late Fiscal Year 2001.

MANAGEMENT AND PERFORMANCE CHALLENGES
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Single Family Section 203(k) Program

The Section 203 (k) program allows HUD to insure loans for the purchase and rehabilitation
of single family properties. Our nationwide audit found investors and non-profit borrowers
abusing the program. HUD was experiencing a very high rate of default for this type of
mortgage. The program as designed encouraged risky property deals, land sale and refi-
nance schemes, overstated property appraisals, and phony or inflated fees. In contrast, an
audit of the Section 203(k) program as it pertains to owner/occupant borrowers found that
the program was generally successful. In most cases, borrowers effectively used most of the
loan funds to acquire and substantially improve a property for their residence.

A June 1999 GAO report confirmed the results of our 1997 audit. For loans endorsed from
Fiscal Years 1994 through 1996, the claim rate for loans under the Section 203(k) program
was almost double that of loans under the Section 203(b) program. Further, GAO found that
despite the recognized risks and the potential for mounting losses to the General Insurance
Fund, the Department has done little to address the problems identified by the OIG in 1997
and 1998.

Supporting Reports

� Section 203(k) Rehabilitation Mortgage Insurance Program (97-AT-121-0001, February 1997)

� Section 203(k) Rehabilitation Mortgage Insurance Program (98-AT-121-0002, May 1998)

� Problems Persist With HUD�s 203(k) Home Rehabilitation Loan Program
(GAO/RCED-99-124)

Recommendations to Address Problem

We recommended that HUD: (1) no longer allow investors to participate in the program,
and (2) make improvements in program procedures for loans to non-profit borrowers.
We also recommended that Housing issue the proposed changes to mortgagee letters that
would require each lender to field review the final inspection report for a sample of the
loans to ensure the quality of the inspectors� work.

HUD�s Progress in Implementing Recommendations

Instead of permanently removing investors from the Program, HUD placed a temporary
moratorium on investor participation. In June 1997, we referred the matter to the Deputy
Secretary. In February 1998, the former Deputy Secretary decided to maintain the suspen-
sion on investor participation, but postponed the decision to permanently ban investors
until HUD decided whether to implement a new rehabilitation program.

A mortgagee letter was issued to improve controls over loans to non-profits. The Depart-
ment still has not issued a mortgagee letter to improve lender�s quality controls over field
inspections. We have continued to address this issue in the Follow-up Chapter of every
Semiannual Report to the Congress since 1998.

MANAGEMENT AND PERFORMANCE CHALLENGES
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Single Family Property Disposition Program

FHA contracted for the management and marketing of its single-family properties in March
of 1999. Seven companies received awards for the 16 M&M contracts to manage its single-
family property inventory. The objective of the contracts was to reduce the inventory in a
manner that: �(1) expands home ownership, (2) strengthens neighborhoods and communi-
ties, and (3) ensures a maximum return to the mortgage insurance fund.� FHA has realized
some success from outsourcing. Sales volume increased and property inventories decreased.
Also, contractors implemented new marketing tools such as bidding through the Internet.
Sales of properties in fiscal year 2000 exceeded $5 Billion.

Our comprehensive audit of the program found that FHA�s contractors did not maximize
the return to the mortgage insurance fund or maintain properties in a manner that
strengthened neighborhoods and communities. FHA has had numerous other problems
with the contractors including bankruptcy by one, inability to meet contract performance
deadlines, countless complaints from homebuyers and real estate professionals, and billings
for ineligible costs.

We found problems with all seven contracts reviewed. Outsourcing of program operations
resulted in reduced returns to the mortgage insurance fund of about $188 million. We
attribute the losses to poor M&M contractor sales performance and substantially increased
program costs. We believe FHA�s failure to perform a cost benefit analysis in accordance with
A-76 contributed to the poor program performance and loss of funds.

Supporting Reports

� Single-Family Property Disposition Program (OIG 00-AT-123-0001, September 2000)

� Internal Audit Follow-up Review of HUD Contracting (OIG: 99-PH-163-0002,
September 1999)

� Single-Family Housing: Improvements Needed in HUD�s Oversight of Property
Management Contractors (GAO/RECD-98-65, March 1998)

Recommendations to Address Problem

Several recommendations were made to include:

� Establishing performance benchmarks and critical success factors that show when the
costs of outsourcing exceed the benefits obtained. This includes, for example, measuring
sales prices and costs as percents of market value.

� Monitoring performance and considering alternative program delivery methods when
the costs are not justified by the benefits.

� Revising GPRA goals and reports to include all key performance indicators to provide an
accurate assessment of program performance.

HUD�s Progress in Implementing Recommendations

We are still working with the Department in resolving our report recommendations.

MANAGEMENT AND PERFORMANCE CHALLENGES
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Section 8 Program Administration

HUD is not adequately administering the Section 8 Rental Assistance program. HUD
continues to: 1) experience problems in accounting and budgeting for Section 8 funds;
2) pay excessive Section 8 subsidies; 3) provide inadequate monitoring of Section 8 contract
administrators; 4) inadequately oversee its own Section 8 portfolio; 5) have difficulty in
timely identifying unneeded excess funds remaining on expired project-based Section 8
contracts.

Supporting Reports

� Survey of HUD�s Efforts to Properly Account and Budget for Section 8 Funds
(OIG: 90-TS-103-0010, April 1990)

� Review of HUD�s Fiscal Year 1992 and 1993 Budget Estimating Process for Section 8
Contract Renewals and Amendments (OIG: 92-TS-103-0008, April 1992)

� Audit of Section 8 Budget and Accounting (OIG: 95-FO-103-0001, March 1995)

� Audit reports on HUD�s Annual Financial Statements (various 1991-2000)

� Section 8 Tenant-Based Housing Assistance: Opportunities to Improve HUD�s Financial
Management (GAO/RCED-98-47, February 1998)

� Section 8 Housing Assistance: HUD to recapture $439 Million of Excess Funding in the
Moderate Rehabilitation Program (GAO/RCED-98-235, August 1998)

� Section 8 Project-Based Rental Assistance: HUD�s Processes for Evaluating and Using
Unexpended Balances are Ineffective (GAO/RCED-98-202, July 1998)

� Multifamily Housing: HUD Missed Opportunities to reduce Costs on Its Uninsured
Section 8 Portfolio (GAO/RCED-99-217, July 1999)

� HUD�s Fiscal Year 2000 Budget Request: Additional Analysis and Justification Needed for
Some Programs (GAO/RCED-99-251, September 1999)

� Advisory Report on Section 8 Contract Administration (OIG: 99-BO-119-0801, October 1998)

Recommendations to Address Problem

Numerous recommendations have been made by the OIG and GAO, some include that HUD:

� Develop a formal plan to ensure that tenant income verifications are performed, either by
HUD or its intermediaries.

� Establish a quality assurance program to periodically obtain empirical evidence about the
type and extent of under-reported and reported tenant income and determine its effect
on how well HUD delivers rent subsidies to eligible tenants.

MANAGEMENT AND PERFORMANCE CHALLENGES
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� Verify that project-based Section 8 payments are accurate and allowable by testing source
documentation through verification of tenant data.

� Analyze the impact on control risk from outsourcing the oversight of HUD�s Section 8
portfolio to contract administrators and finalize plans to improve administration of
contracts remaining under HUD responsibility.

� Develop a comprehensive strategic plan and corresponding monitoring goals that will,
among other things, include a strategic goal for monitoring and tracking contract
administrator performance.

� Improve systems and procedures to facilitate timely close-out and recapture of excess
budget authority on expired project-based Section 8 contracts.

HUD�s Progress in Implementing Recommendations

HUD continues to experience serious problems in implementing OIG and GAO recom-
mendations. Our audit reports on HUD�s annual financial statements provide a historical
summary of unresolved recommendations relative to Section 8 program administration.

MANAGEMENT AND PERFORMANCE CHALLENGES


